

Year	Month	Stage	Cruise	Primary Tasks				Meeting	Report	Month	Year				
2003	Jul	Stage 1: Seismics Bathymetry Sediments		Cruise Preparation	Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 1	Report 1	Jul	2003
	Aug													Aug	
	Sep													Sep	
	Oct													Oct	
	Nov													Nov	
	Dec													Dec	
2004	Jan	Stage 2: Currents	Seismic / Coring	Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 2	Report 1	Jan	2004	
	Feb												Feb		
	Mar												Mar		
	Apr												Apr		
	May												May		
	Jun												Jun		
2005	Jul	Stage 3: Integrated Data Interpretation	Current Meter (depl.)	Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 3	Report 2	Jul	2005	
	Aug												Aug		
	Sep												Sep		
	Oct												Oct		
	Nov												Nov		
	Dec												Dec		
2006	Jan	Stage 3: Integrated Data Interpretation	Current Meter (recov.)	Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 4	Report 3	Jan	2006	
	Feb												Feb		
	Mar												Mar		
	Apr												Apr		
	May												May		
	Jun												Jun		
2006	Jul	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 5	Draft Final Report	Jul	2006	
	Aug												Aug		
2006	Sep	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 6	Final Report	Sep	2006	
	Oct												Oct		
2006	Nov	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 7	Final Report	Nov	2006	
	Dec												Dec		
2006	Jan	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 7	Final Report	Jan	2006	
	Feb												Feb		
2006	Mar	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 7	Final Report	Mar	2006	
	Apr												Apr		
2006	May	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 7	Final Report	May	2006	
	Jun												Jun		
2006	Jul	Stage 3: Integrated Data Interpretation		Process / Interpret 3-D Seismic Data	Cruise Prep.	Process / Interpret Seismic & Bathymetry Data	Analyze / Interpret Core Data	Record Current Meter Data	Process / Interpret Current Meter Data	Integrate All Data	Meeting 7	Final Report	Jul	2006	
	Aug												Aug		